

Week	Date	Development Progress	Person(s) Responsible	Status
1	15-21 July 2026	The first dungeon map was created. The initial environment layout and basic project structure were prepared to provide a foundation for the game.	Huang Wan Jun	Completed
2	22-28 July 2026	The player character and eight-directional movement were implemented together with the camera system. The first enemy prototype, Knife weapon, invisible walls and basic map boundaries were also added.	Ng Poh Hui, Tiu Han Xuen, Angel Yap Yoon Ying and Huang Wan Jun	Completed
3	29 July-4 August 2026	The map boundary script was completed to prevent the player from leaving the playable area. The Gun weapon was implemented, and the completed features were integrated for the first project milestone.	Angel Yap Yoon Ying and Huang Wan Jun	Completed
4	5-11 August 2026	The enemy spawning section for Level 1 was developed. Enemy placement and wave-related functions were prepared to support the survival gameplay system.	Huang Wan Jun and Tiu Han Xuen	Completed
5	12-18 August 2026	The user interface, experience orb logic and player scripts were improved. The Level Up interface and enemy reward balance were refined. Level 2, updated enemies and the Skeleton enemy were also added.	All team members	Completed
6	19-25 August 2026	The ranged enemy was implemented to introduce long-distance enemy attacks. The enemy, player and weapon systems were merged and tested together, and compatibility issues between the different systems were corrected.	Tiu Han Xuen and Angel Yap Yoon Ying	Completed
7	26 August-1 September 2026	The weapon system was expanded with additional weapons and weapon behaviour changes. The Weapon Store was introduced to support weapon unlocking and upgrading. Weapon 6 was added, while unnecessary files were removed from the project.	Angel Yap Yoon Ying	Completed
8	2-8 September 2026	Level 3 traps were developed, including spike rows, fire sweeps and falling rocks. Safe spawning, the minimap, boss arena trial, Level 3 and the boss level were implemented. The menu, player profile, HUD, audio feedback and Final Boss were also introduced.	All team members	Completed
9	9-12 September 2026	Weapon behaviour was updated, additional weapons were completed, and weapon-related bugs were fixed. Final Boss issues, enemy bugs and the Level 1 bomb problem were also corrected during final gameplay testing.	All team members	Completed
10	13-16 September 2026	The project files were reorganized and the technical report was prepared. Code explanations, screenshots, figure captions and system documentation were completed, followed by a final review of the report and project materials.	All team members	Completed